

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                               |
|---------------|-------------------------------|
| Date          | 19 July 2026                  |
| Team ID       |                               |
| Project Name  | SB Stocks (Stock Trading App) |
| Maximum Marks | 5 Marks                       |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                         | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Registration                  | USN-1             | As a user, I can register for the application by entering my email, password, and confirming my password. | 3            | High     | All          |
| Sprint-1 |                               | USN-2             | As a user, I will receive confirmation email once I have registered for the application.                  | 2            | High     | All          |
| Sprint-2 |                               | USN-3             | As a user, I can register for the application through Facebook.                                           | 3            | Low      | Frontend     |
| Sprint-1 |                               | USN-4             | As a user, I can register for the application through Gmail.                                              | 3            | Medium   | Frontend     |
| Sprint-1 | Login                         | USN-5             | As a user, I can log into the application by entering email & password.                                   | 2            | High     | Backend      |
| Sprint-1 | Dashboard                     | USN-6             | As a user, I can view my wallet balance, total portfolio value and performance summary.                   | 3            | High     | Frontend     |
| Sprint-1 | Stock Management              | USN-7             | As a user, I can browse stocks and view their details.                                                    | 5            | High     | Frontend     |
| Sprint-2 | Trading                       | USN-8             | As a user, I can buy and sell stocks.                                                                     | 5            | High     | Backend      |
| Sprint-2 | Portfolio Management          | USN-9             | As a user, I can view my portfolio holdings.                                                              | 3            | High     | Backend      |
| Sprint-2 | Transaction History           | USN-10            | As a user, I can view my transaction history.                                                             | 2            | Medium   | Backend      |

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)


| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| SG-001   | 30                 | 6 Days   | 19 July 2026      | 24 July 2026              | 30                                              | 24 July 2026                 |
| SG-002   | 30                 | 6 Days   | 25 July 2026      | 30 July 2026              | 28                                              | 30 July 2026                 |
| Sprint-3 | 30                 | 6 Days   | 31 July 2026      | 05 Aug 2026               | 27                                              | 05 Aug 2026                  |
| Sprint-4 | 30                 | 6 Days   | 06 Aug 2026       | 11 Aug 2026               | -                                               | -                            |

#### Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 30. Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{Sprint Duration}}{\text{Velocity}} = \frac{10}{30} = 0.33 \text{ (Story Points per Day)}$$

#### Burndown Chart:



#### Sign-off:

Tester Name: Upparapilli Issak

Date: 19 July 2026

Signature: *U. Issak*